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DISCLAIMER 

The views expressed in this academic research paper are those of the author and do not reflect 

the official policy or position of the US government or the Department of Defense. In accordance 

with Air Force Instruction 51-303, it is not copyrighted, but is the property of the United States 

government. 
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Introduction 

The US military procurement system in general, and military aviation procurement in 

particular, is in a financial death spiral.  Conventional wisdom from many in the Department of 

Defense (DOD) and the military aviation industry has been that the best method of achieving 

efficiency and economy in the procurement cycle and delivering flexible capability for deployed 

forces is to develop qualitatively superior multi-mission aircraft.  The need to justify every new 

platform as being “superior” to aircraft currently fielded has consistently caused the military-

industrial acquisition complex to push the edge of technology too far.  This mindset has led to 

steadily lengthening procurement times and steadily decreasing force levels made up of highly 

expensive aircraft with debatable net gains for the war fighter.  As a 2007 draft US Air Force 

Central Command white paper stated, “Very often, the US is paying premium execution costs for 

a capability that is far and above what is required.”1

This paper will examine if there are lessons from the past that should be applied to better 

make use of limited funds available during a period of shrinking defense budgets.  It will focus 

on finding common links related to increases in budgeted costs among tactical military aviation 

programs.  This is not a new area of concern.  In general, past reform efforts have been 

unsuccessful.  Norman Augustine, a former Lockheed-Martin CEO and longtime government 

insider, published his somewhat cynical, but nevertheless prescient 52 business “laws” for the 

first time in 1983.  Just under 30 years later, the military finds itself fast approaching Augustine’s 

Law Number XVI. 

  The continued pursuit of the “best of the 

best” over “good enough” does not serve the national interest if the cost and delays in delivering 

the best prevents enough assets from being delivered, and results in the ones that are delivered 

being used at extremely high rates and in sub-optimal modes with premium operating costs.  
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In the year 2054, the entire defense budget will purchase just one aircraft.  This 
aircraft will have to be shared by the Air Force and the Navy 3 ½ days each per 
week except for leap year, when it will be made available to the Marines for the 
extra day.2

The 50-year pursuit of a multi-service platform that is multi-role from inception has not provided 

the cost savings that many in the military procurement system predicted.  Therefore, the final 

portion of this paper will recommend changes for the US military to create a credible force at an 

affordable price.  Merely reforming the process of military procurement within the authority of 

the Office of the Secretary Defense (OSD) and the subordinate services will not fix this problem.  

There must be philosophical change as well.  Leaders must learn from past aircraft programs 

gone wrong the correct ways to develop and field cost-effective and sufficiently capable military 

aircraft. 

 

World War II Lessons 

Military aircraft procurement underwent a dramatic change during and after World War 

II.  Prior to that time, there was little money available for large-scale procurement of weapons 

systems with the exception of rare fits of shipbuilding.  Rather the Air Force and Navy procured 

small numbers of incrementally improved aircraft.3

The P-47 Thunderbolt 

  This changed dramatically during the war, 

as dozens of manufacturers produced different models of tactical aircraft in quantity.   

One aircraft that proved particularly versatile in roles beyond its designers’ original 

intentions was the P-47 Thunderbolt.  The prototype Thunderbolt was originally flown in 1941 

with a proven and in-production Pratt and Whitney (P&W) R-2800 engine4 and was designed for 

the high-altitude fighter mission.  However, with the appearance of the P-51 in the European 

Theater of Operations, the Thunderbolt was relegated increasingly to low altitude tactical 

support.5   Due to the ruggedness of the R-2800 and its stout airframe, the P-47 excelled with this 
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new focus on close air support and interdiction.  The ability of the P-47 to absorb damage from 

antiaircraft fire provided a clear advantage over less robust, lighter weight, more complex water-

cooled fighters.6  While designed as a high-level interceptor, the P-47’s performance allowed it 

to be adapted to a multi-role capability after it had been fielded operationally, becoming an 

effective asset for the duration of the war.  A total of 15,630 P-47s were built, the highest 

number of any US fighter model.7

The Me-262 Schwalbe 

  The P-47 showed that designing an airframe for a single 

purpose and coupling it with proven engine technology is the most efficient path to procure a 

combat aircraft.  Increased capabilities and missions can be incrementally added as use and 

operational needs dictate. 

The P-47 experience can be contrasted with another airframe that had its first flight in 

1941, the world’s first operational jet “fighter”, the Me-262.  American bombers and their fighter 

escorts would have had a much harder time over Nazi Germany had higher numbers of Me-262s 

appeared earlier.  Germany’s design was far ahead of any fighter that the allies had fielded 

operationally at the time.  According to Generalleutnant Adolf Galland of the Luftwaffe, the 

delivery date of the Me-262 was delayed when Adolf Hitler ordered that the plane be redesigned 

into a ‘blitz-bomber’ in 1943.  From Galland’s viewpoint, the Me-262 could have been in 

operation one year earlier and therefore drastically altered the operation of US daylight bombers 

over Germany.8  Other historians point to different factors, stating that, “The key element in the 

late deployment of the Me-262 was the protracted development period of the jet engines.”9  The 

fact that the Jumo-004B-1 powerplant configuration was not frozen for production until June of 

1944 severely impacted Me-262 development.10  Its airframe was mostly complete in 1941, just 

like the P-47, but the Me-262’s engine was not in production like the R-2800.  Initial testing of 
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the airframe with prototype engines was not done until 1942 and the airframe still retained a 

piston engine and propeller mounted in the nose for safety concerns.11  The protracted 

development and cost of the Me-262 was a major reason that only 1,100 were produced – less 

than 10 percent of the P-47 total.12  In these limited numbers, it was never able to make a 

decisive contribution to the German war effort.  Compared to the fielding of the P-47, the major 

problems for producing operational Me-262’s were two-fold.  First, concurrent engine 

development delayed adequate flight testing of the airframe and the start of production.  Second, 

shifting requirements directed by non-technical persons in higher command forced a fighter to be 

modified into a multi-role fighter-bomber.13

Cold War Efforts 

 

Since World War II, the development time for airplanes has become longer while the cost 

to produce them has continued to rise.14   Many in government viewed this trend as an indication 

of a decaying procurement system.  Numerous studies have been funded over the years to 

examine how the services generate requirements and then acquire hardware solutions.  One 

decade after the conclusion of World War II, a Commission on the Organization of the Executive 

Branch of the Government released five staff papers that discussed different areas of the military 

procurement system.  A section labeled, “The Problem” discussed the need “to find a way to 

convert the Joint Chiefs of Staff organization from a trading post to an objective group in which 

the national interest is paramount and which will facilitate the reaching of decisions.”15

There are three essential stages to the development of military requirements.  First, 
there must be a statement by the military services of their needs, based on national 
policy and objectives.  This should be realistic, but not necessarily limited to any 
arbitrary fiscal ceiling.  Second, feasibility should be tested both industrially and 
economically.  Third, the political and social acceptability of the program must be 
ascertained.

  The 

report goes on to state that, 

16 
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DOD has repeatedly failed to follow these recommendations in establishing new aircraft 

requirements. 

The TFX Program 

Certainly one of the best historical examples of US government missteps in aircraft 

procurement is the initiation and execution of the Tactical Fighter Experimental (TFX) program 

that ultimately produced the F-111 during the 1960s.  The greatest obstacle that this program 

faced was trying to climb two mountains at once: attempting to achieve commonality in one 

airframe for both the Air Force and Navy, while also creating a “generalist” airframe capable of 

multiple disparate missions.  These overlaid requirements could not be met by pushing 

technology well past the current state of the art.  The resultant risks inherent in TFX 

development were seen early on in the program and many aviation technical experts doubted its 

overall feasibility.17   In examining the TFX program it becomes clear that none of the three 

recommendations for requirements in the 1955 report on reform were followed.  While the TFX 

was troubled by issues of political and social acceptance,18

First, TFX requirements were not based solely on objective threats, but also on a 

perceived USAF mandate that every new aircraft fly higher, faster, or farther than those already 

in use.  The original intent of the TFX was to replace the F-105 Thunderchief in the tactical 

nuclear delivery mission.  Some of the specified improvements made tactical sense, such as the 

requirement for a reduced runway length for takeoff and landing.  However, the new speed 

requirement for a low-altitude supersonic dash capability was more than just an incremental 

improvement.  Both NASA and USAF technical reports advised that this change from subsonic 

to supersonic requirements would cause the aircraft to grow in both size and weight.

 only matters dealing with the first 

two recommendations of the 1955 report will be expanded upon below. 

19  Issues for 
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the TFX were compounded when Secretary of Defense McNamara instituted a new national 

objective for the program – the TFX was now to be a joint aircraft and fulfill both USAF tactical 

nuclear strike (air-to-ground) and USN fleet air defense (air-to-air) requirements.  In September 

1961 McNamara informed the Secretaries of the Navy and Air Force that he desired the Navy 

and Air Force versions of the TFX to be as close to the same airframe as possible.20  His intent 

was noble – to achieve cost savings by getting the services to cooperate on fulfilling disparate 

requirements with a single platform.21  The idea of a multi-mission platform for multiple services 

from the drawing board appealed greatly to McNamara because he believed it supported his 

philosophical desire to shift the US military to a flexible response strategy.  In his estimation, if 

the TFX was able to do the many missions that were being incorporated into its requirements 

well, it would give the President numerous options for the employment of force regardless of 

where it was stationed, how it was deployed, and what munitions were required.22  He wanted 

this vast capability packaged into the aircraft’s design upfront, and not just left as an outgrowth 

after it was built.  This was different than prior programs like the P-47 that became multi-mission 

after they were already in service.  The misguided pursuit of cost savings in commonality and 

multi-role objectives was intended to reduce inefficiency in the procurement program.  Instead, 

in the words of one USAF General, it resulted in the TFX being “too complicated, too big, too 

expensive, too many things.”23

The TFX program, after years of contentious development, eventually unraveled.  

Designing the F-111 with both variable-sweep-wings and new afterburning turbo-fan technology 

in its TF-30 engines was determined to be the only way one airframe could possibly meet the 

wide range of requirements.  Neither technology had been used in a production aircraft before.

 

24  

There was very little hard test data on either technology.  Due to schedule pressures, the F-111 
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started full scale production prior to adequate flight testing.  A total of 331 F-111’s were built 

before expensive design changes to the airframe and its TF-30 engines necessary to achieve 

adequate performance were incorporated into the production line.25

The TFX reinforced two major pitfalls of designing an airframe around engines that are 

not yet in production.  First, the ability to meet requirements for the design with respect to range, 

loiter time, and speed within schedule was hampered by airframe-to-engine integration problems.  

Actual installed engine performance throughout the maneuvering envelope was a critical 

unknown.  The F-111 design was finalized well before this information was learned through 

flight testing.

 

26  Second, it should be expected that engine thrust will be increased during the life 

of a military airplane and it should be designed with a performance margin to take advantage of 

these future incremental gains.27

The F-14 Tomcat 

  Overall, the TFX failed to achieve McNamara’s hoped for 

economic efficiencies as much as it failed to meets its multi-role requirements. 

The difficulties of a poor engine-airframe match would not only plague the F-111’s 

performance, it would also go on to haunt the Navy’s substitute for the F-111B, the F-14 

Tomcat.  To save on development costs, the Navy planned to take the TF-30 from the F-111 

program, but only for prototype and the earliest models of Tomcats.  A better engine being 

jointly developed by the USAF and USN for both the F-14 (USN) and F-15 (USAF) would be 

used starting with the 7th production Tomcat.  However, due to cost overruns with that engine’s 

development as well as with the other system carried over from the F-111B – the AWG-9 fire 

control system – the Navy’s version of the new engine was cancelled.  As of 1983, the total USN 

bill for “Band-Aid” fixes to the TF-30 was roughly a quarter of a billion dollars.28  It wasn’t until 

a decade later that the F-14 received suitable engines borrowed from a USAF engine upgrade29 
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that resulted in 80 percent engine commonality with USAF aircraft.30  The F-14D with new 

engines finally was performing to design specifications with a flyaway cost of about $65 million 

per airframe in 2003 dollars, when it was cancelled in favor of the F/A-18E/F.31  This new 

aircraft promised cost savings over continued production of the F-14D to be achieved by 60 to 70 

percent in airframe and engine commonalities with earlier versions of the Hornet.  It proved a 

vain hope.  The F/A-18E/F failed to deliver even close to the promised commonality with earlier 

F/A-18 models32 and had a unit cost of $87 million in 2003 dollars.33

The YF-16 and YF-17 Fighters 

  The TFX and F-14 show 

that commonality in new aircraft production almost never lives up to its promised return.  

However, commonality and associated logistic efficiencies in modular components like engines 

can be achieved by incremental upgrades capitalizing on mature technology borrowed from sister 

services.  This is the most cost-effective approach. 

The advantages in developing a platform around mature engine technology can also be 

seen in the 1974 Lightweight Fighter Competition between the YF-16 and YF-17.  When the 

USAF chose the General Dynamics YF-16, Northrop disputed the award on the basis that the 

competition was not fair since the YF-16 was designed around a mature engine.  In contrast, 

Northrop’s YF-17 used a prototype engine that was delivered with insufficient time for proper 

airframe integration.34  The Navy chose to develop the YF-17 from a single purpose dogfighter 

into the multi-role F-18 “strike fighter”, and simultaneously completed its engine development.  

This program predictably came in over budget.  While the single role USAF F-16 program with 

its mature engine came in under budget.  A 1987 RAND Corporation report on cost estimating 

identified sufficient engine maturity such that no major design changes were made prior to the 

612th production aircraft as a principal reason the F-16 came in under budget.  The same study 
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cited one of the reasons for the F-18 cost to be underestimated as the adaptation of a land-based 

airplane to a carrier-capable one.35  In recent times, the only other major tactical aircraft 

acquisition program to come in on budget was the A-10, and it used an in-production engine 

from the Navy’s S-3.36

Even though the TFX and F-18 programs did not deliver on cost schedule and 

performance, many of McNamara’s ideas relating to enforced multi-role and multi-service 

aircraft development “took hold and survived in spite of logic.”

  The lesson of history is clear.  Developing an engine and an airframe at 

the same time carries a substantial risk of cost growth. 

37

Through the 1970’s interest burgeoned in making aircraft more thoroughly ‘multi-
role’.  This meant, most particularly, well suited to various modes of both bombing 
and air combat.  It is redolent of how in World War II, certain light bombers were 
adapted as long range fighters.

  Showing how the wrong 

lessons from the past were learned, a 1980 author commented that: 

38

What is not mentioned is that this WWII conversion of bombers to “long range fighters” was 

done after the models were already flying operationally and were found to possess characteristics 

that met narrow requirements for night combat missions with non-maneuvering bomber targets.

 

39

The Joint Strike Fighter 

  

With DOD and industry having learned only the wrong lessons from history, the stage was set 

for the third attempt in 25 years to create a cost-saving, joint service, multi-role tactical jet 

aircraft. 

The origins of the current Joint Strike Fighter (JSF) program have some striking 

similarities to those of the TFX.  While there can be many points that could be used as a “JSF 

started here” date, the origin of the push to have one aircraft fill many roles clearly benefited 

from Dr. William J. Perry’s elevation to Secretary of Defense in 1994.  Like McNamara, Perry 

came to the conclusion that the United States could not afford separate weapons for the services.  
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Perry then promoted a leading edge program promising commonality and multi-role capability as 

being the solution without a thorough study of requirements first.  Perry also believed that the 

United States could not financially sustain the number of contractors that were currently 

producing weapons systems.40  However, four years later the Defense Science Board seemed to 

say the opposite!  It advocated a change in DOD acquisition to guard against DOD depending on 

an isolated industrial base with little competition.  Many of the process recommendations from 

the board’s report were used in formulating the JSF schedule, yet the goal of a six to seven-year 

duration from Systems Demonstration to IOC41 was never reached.42

JSF Requirement Issues 

  The issues of cost growth 

and schedule slip are not just with the process, but also with the government’s contravention of 

the process for its own convenience.  A real problem was DOD adding capabilities to a program 

that increased costs disproportionately to the benefit.  As total JSF procurement numbers of 

F-35s continue to fall due to rising cost and delays, the program runs the risk of bringing about 

the diminished defense industrial base and reduced war-fighting capabilities that the reforms 

were supposed to prevent. 

Just like the TFX, the JSF became a sponge for a breathtaking set of “needs” for each of 

the services.  The CBO stated in a January 1997 study: 

Concerns about the Joint Strike Fighter may be the most troubling, since it makes 
up about two-thirds of total planned procurement.  Critics have doubts about the 
ability of the JSF program to deliver a family of aircraft that can meet the distinctly 
different requirements for each of the services – namely, an inexpensive, multirole 
fighter for the Air Force; a very stealthy, longer-range, carrier-based, ground attack 
plane for the Navy; and a multipurpose fighter for the Marine Corps that will be 
able to take off from the short deck of an amphibious ship and land vertically.43

The USN’s requirement for all-aspect stealth resulted in internal weapons bays, much 

like the USAF’s requirement for supersonic dash required internal weapons bays for the TFX.  

Admiral Dennis McGinn, the Director of Air Warfare for the Navy in 1996, called the JSF “the 
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core system for opening a wedge into any sophisticated enemy air defense system.”44  

Requirement for stealth, when combined with a goal for 80 percent commonality among the 

design variants meant that all JSF versions were required to have all-aspect stealth.  The CBO 

correctly identified that the overall cost of incorporating stealth into a design would “reduce 

other elements of capability and increase costs.”45

JSF Engine Issues 

  As with the TFX, this poor requirements 

discipline, misapplied commonality, and mandated multi-role capability contributed to ripple 

effects throughout the program. 

Not surprisingly, the JSF’s concurrent engine development also greatly affected costs.  

One of the original selling points for the JSF was that it would use the F-22’s mature engine 

technology to reduce costs.   A novice might have thought that when all JSF competitors chose 

P&W’s F119 engine, programmatic efficiency and economy would follow.  Sadly, this has not 

been the case.  The JSF requirement for power delivery by a single engine at its design weight 

required a thrust increase of at least 20 percent for the F119 since that engine was designed for 

the dual-engine F-22.46  The JSF simply weighs too much for one F119 to power.  In 

comparison, the light-weight, single-role F-16 called for no major thrust increase when it used 

just one of the F-15’s engines.47  Also, just like the USN’s stealth requirement, the single service 

short takeoff vertical landing (STOVL) requirement the USMC carried over from its AV-8B 

Harrier created problems.  Since each competitor for the prototype phase used a different vertical 

lift system, P&W was left with much development work to do.  With JSF costs continuing to 

rise, a Presidential Panel has already advocated canceling the F-35B.48 This would take away the 

STVOL capability the USMC said it so badly needed but now seems unable to justify.  The JSF 

engine development program has now increased 50 percent over the original contract award.   
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With congress continuing to add funding for an alternate engine back into the budget to “reduce 

development risk” the average unit procurement costs for multiple JSF engine variants are now 

45 to 55 percent higher than in 2006.49  As of 22 November 2010, 31 Low-Rate Initial 

Production JSF airframes are already in production.50

DOD Handling of Outside Criticism 

  Like TFX, solving any problems 

discovered during flight test is sure to be costly, and any gains of using the F-22 engine have 

been squandered. 

DOD has repeatedly ignored outside criticism of commonality and multi-role 

requirements. Chuck Spinney, a longtime defense acquisition official and observer, commented 

in 2000 that the JSF program would “sink into the familiar swamp of cost growth and schedule 

slippage that usually precedes a performance shortfall.”51  Nine years later, Winslow Wheeler 

and Pierre Sprey, long time champions of defense acquisition reform, cynically suggested 

renaming the F-35 Lightning II as the “Aardvark II” in an unflattering allusion to the F-111.  

They cited numerous issues that caused the JSF commonality between derivatives to approach 30 

percent instead of the promised 70 percent.52  This issue was foreshadowed in the 1997 CBO 

report which showed that in four “commonality driven” development programs, the highest 

achieved estimate of commonality was 10 percent, notwithstanding all programs having early 

estimates of between 50 to 70 percent.53  As Mr. Sprey was one of the key participants in 

conceiving the F-16 and A-10 programs – the only recent tactical aircraft efforts that have come 

in on schedule and under budget – his opinion should carry considerable weight.  Unfortunately, 

the military-industrial establishment responds by saying that the analysis is a distortion of facts 

and all is well with JSF.54  If all is well, why do costs continue to climb? 
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History does not prove that all commonality and multi-role desires are misguided.  In 

certain limited applications they are quite efficient.  For instance, all services now field bombs of 

the same Mk-80 series with common unguided and guided versions proven very effective.  In 

addition, multiple military aircraft have shared common avionics subsystems to good effect.  

Once in production, weapons systems can be modified as financially feasible when intrinsic 

performance allows for the incorporation of other missions.  DOD has consistently fumbled 

program cost, schedule and performance goals when disparate requirements for multiple 

missions and multiple services are folded into a technologically challenging platform requiring 

concurrent development of both airframe and engine. 

The Hidden Cost of High Tech 

Efficient procurement is only part of the issue; efficient utilization is the other half.  

Relying on JSF to be the major strike arm of tactical air power results in a stable full of nothing 

but expensive thoroughbreds, with limited payloads.  This is a wasteful use of capability for 

many missions that require a pack mule or draft horse. Using  B-1, B-2, B-52 or F-15E aircraft in 

a close air support role in a permissive air environment is a mission mismatch and economically 

unsustainable.  Without better low-tier options, the United States today is forced to make do.  

The operating costs in Table-1 below do not reflect the higher depot maintenance and contractor 

support costs for the B-1 and B-2, as well as other hidden costs such as flight hour costs incurred 

by tankers to in-flight refuel these thirsty jet aircraft. 
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Cost Per Flight Hour vs. Platform55
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Table 1 

 

Using up valuable limited strategic bomber and strike-fighter airframe life in irregular 

warfare missions wastes money.  Current projections show JSF cost per flying hour will be 

higher than the F-16, continuing this pattern.  Delayed JSF acquisition also increases US risk for 

future peer competitor conflicts since legacy assets may be retired after reaching the end of their 

allocated service life without replacements yet fielded.56

The current pursuit of silver-bullet aircraft capable of many missions causes the services 

to wastefully employ them when lower cost aircraft would be a better fit.  Historically, both low-

intensity warfare and lower-tier aircraft find it hard to garner congressional and industry support.  

As Colonel David Kilcullen observes: 

   

And because capabilities for irregular or unconventional conflict are much cheaper 
to acquire than those for conventional conflict, and require less hardware and 
industrial capacity, they are paradoxically less likely to be developed.  This is 
because, through the “military-industrial complex,” a substantial portion of the 
American economy, and numerous jobs in almost every congressional district, are 
linked to the production of conventional war-fighting capability.57

In times of constrained budgets the United States can ill afford to waste the precious high-tech 

assets it does have, or to ignore critics whose forewarnings have proven quite accurate. 
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Recommendations 

DOD leaders should take steps to rein in unconstrained cost growth and insure Air Force 

programs receive the funding they need and deliver the capabilities promised.58

 

  Adopting the 

following changes will reduce the risks that future programs will overpromise and underdeliver: 

1. Split major technological leaps in airframe and engine development from each other, and 

in turn from major aircraft production.  Begin production airframe design around mature 

engine technology.  There are numerous airframe specific challenges, such as avionics 

and software development that will take up valuable time.59

 

  Using mature engines in the 

design phase will lower development time and therefore cost. 

2. Enforce discipline on the requirements process.  The historical record of pushing beyond 

state-of-the-art technology to achieve an incremental improvement over currently fielded 

designs directly reinforces Augustine’s Law Number XV; “The last 10 percent of 

performance generates one-third of the cost and two-thirds of the problems.”60

 

 

3. Pursue commonality in modular components such as avionics and sensor weapon 

replaceable assemblies (WRAs), not by stacking expansive performance requirements 

upon a single airframe.  

 

4. Plan for long airframe service lives and incremental upgrades in engines and avionics that 

will increase performance and commonality as well as possibly expand airframe 

capabilities after airframe operational fielding.  Discipline must be maintained to make 
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sure that the new capabilities added do not degrade the aircraft’s ability to perform its 

original mission unless that mission is no longer needed. 

 

5. Pursue a force structure with a high-low mix of platforms that provides DOD with the 

required technical capabilities and numerical depth to address the full spectrum of 

conflicts, from low intensity to full-scale, peer competitor wars.   

 
 

6. Reduce the amount of all-aspect stealth and other niche capability requirements for large 

scale manned aircraft acquisitions.  Stealth is to the programs of the 21st century what 

supersonic speed was to programs of the 1960’s and 1970’s – a dramatic cost-driver of 

debatable utility to the bulk of the force. 

 

7. Reevaluate the Joint Strike Fighter program’s scope and schedule and develop 

alternatives as required.  Future dollars may best be spent to update current designs and 

possibly restart successful lower-tier programs from the past.  New programs should be 

started for more narrowly focused requirements for each service that are technologically 

feasible in the near term, and have reduced costs to allow greater numbers to be bought.  

Should a platform show utility for another service it can be expanded to a joint program 

after it is fielded. 

Conclusion 

In 2006, Ralph Peters commented in Armchair General that the US military was pursuing 

a strategy that would lead to “Quantitative Incompetence” and was buying “Maseratis and 

Ferraris when we need a fleet of pickup trucks and minivans.”61  The historical record of the last 
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century is clear.  The military cannot budget correctly for its future programs if it starts with a 

clean sheet of paper and then designs a “car” to haul a semi-trailer at 250 miles an hour in the fog 

while getting 65 miles to the gallon, evading speed traps and fording rivers.  The bullheaded 

pursuit of commonality, concurrent development and multi-role capability has led the United 

States into a do-loop death spiral of military acquisition: 

“We can’t afford that many – therefore we need the plane to do everything for 
everybody – therefore development and procurement costs per unit exceed those 
budgeted – therefore we can’t afford that many…” 

The time to get out of the loop is now, and the requirement to do so is more critical than it ever 

has been in our past.
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